



Lancaster GRID Activities




- Commissioning UKDØ High Performance Computing Facility.
 - Installing DØ Software Environment (90% Complete)
 - Installed DØdatagrid software
 - Configuring DØdatagrid software
 - | difficulties with documentation and jargon
 - Need to install and commission DØdatagrid software at IC and Manchester
 - | Allow sharing of data UK wide

- MC Production
 - Will be transferring large data samples to and from the UK.



Farm Hardware



Finalizing Installation of
Mass Storage System ~ 2
Months



- Hardware Status
 - All Nodes working
 - Need to commission Mass Storage
 - System Manager to visit Fermilab for Training

- Software Status
 - Lancaster working on runjob tools to allow remote access to data in a transparent manner.
 - Oracle Database Access needs to be tested

- Manpower Limited but good progress being made